
ATTACHMENT TO MEETING MINUTES OF 12/16/19 

 

RiverRenew 6th Stakeholder Advisory Group Meeting (12/12/2019) 

The sixth and final meeting of the RiverRenew Stakeholder Advisory Group (SAG) Meeting was held on 

December 12, 2019. 

Status:  RiverRenew has shortlisted three qualified design/build teams that will respond to the Request 

for Proposal Documents to be issued in February 2020.  They are still waiting on a Finding of No 

Significant Impact (FONSI) from the National Park Service, which is anticipated January 2020.  Other 

open issues include Construction Right-of-way permits and Clean Water Act Permits, expecting ins 

February and January 2020.  RiverRenew is also in the process of securing subterranean easements given 

the projects expected 100 year lifespan.  The project timeline calls for selecting a team and issuing a 

Notice to Proceed in December 2020.  RiverRenew plans to launch a new SAG in the Fall of 2020, with 

new/updated membership, to be in place in advance of construction beginning in April 2021. 

Soil:  Numerous soil samples collected through 77 soil borings, have determined that three of the four 

sites contain no hazardous soils.  The breakdown of soils that are clean, above VDEQ residential 

standards, or above VEDQ industrial standards, was presented.  The only sight containing any hazardous 

soil was at Outfall 001, where 3% of the soil (520 Cubic Yards) was determined to contain lead pellets.  A 

Soil Handling and Loading Plan for Lead-Contaminated Soil was presented, and it was determined that it 

would take approximately 1 month for the 70 truck loads of soil to be removed.  On the whole, this plan 

was accepted by the SAG Members and members of the public present as reasonable, and an alternative 

to removing the soil by barge. 

Cost:  RiverRenew, and the City of Alexandria, are pursuing another $75 million in State funding, which 

would bring the State’s contribution in line with the State’s contribution toward other combined sewer 

remediation efforts.  The current project’s cost estimate is $464.5 million.  Expected bill increases are in 

still in the $20 to $40 a month range. 


